




01 Neubau Produktionsgebäude

Übersicht Balken-Diagramm (EUR ohne USt.)

	Budgets	Originalaufträge	Nachträge	Summe	Rückstellungen	Aufträge*	Freigaben	Hochrechnung	%	+/-	
Summe	15.184.187	11.525.543	752.433	12.277.976	476.683	12.754.659	11.367.459	14.986.596	-1,3%	-197.591	
100 Grundstück	1.319.100	1.312.007		1.312.007		1.312.007	1.312.007	1.312.007	-0,5%	-7.093	
1.010 Grundstück Erwerb	1.200.000!	1.178.101		1.178.101		1.178.101!	1.178.101	1.178.101	-1,8%	-21.899	
1.020 Grundstück Grunderwerbsteuer	60.000!	60.000		60.000		60.000!	60.000	60.000			
1.030 Grundstück Gebühren/Provisionen	59.100!	73.905		73.905		73.905!	73.905	73.905	+25,1%	+14.805	
200 Herrichten und Erschließen	155.000	191.418		191.418		191.418	182.834	201.958	+30,3%	+46.958	
2.010 Öffentliche Erschließung	155.000!	191.418		191.418		191.418!	182.834	201.958	+30,3%	+46.958	
300 Bauwerk - Baukonstruktion	4.942.407	3.076.767	360.753	3.437.520	445.679	3.883.199	3.425.942	5.000.408	+1,2%	+58.001	
3.010 Erdarbeiten	235.000!	255.450		255.450	66.242	321.692	234.974	321.371	+36,8%	+86.371	
3.020 Gründung	40.000!	18.346		18.346	20.452	38.798	32.266	38.798	-3,0%	-1.202	
3.030 Bauvorbereitung	9.200	4.812		4.812		4.812!	2.643	7.031	-23,6%	-2.169	
3.040 Entwässerungskanalarbeiten	74.000!	72.668		72.668		72.668	76.761	85.290	+15,3%	+11.290	
3.050 Abdichtungsarbeiten	47.700	8.730		8.730		8.730	6.111	47.700			
3.060 Betonarbeiten	1.128.947!	908.392	89.231	997.623	280.502	1.278.126	1.143.368	1.279.009	+13,3%	+150.062	
3.070 Mauerarbeiten	247.182!	180.140		180.140	10.226	190.366	192.684	214.093	-13,4%	-33.089	
3.080 Porenbetonarbeiten	64.296!	38.608		38.608		38.608!	35.146	39.051	-39,3%	-25.245	
3.090 Stahlbau	388.000	223.288	-2.005	221.283		221.283!	211.115	400.526	+3,2%	+12.526	
3.100 Schlosserarbeiten	107.180	70.694	23.315	94.009	2.556	96.565	65.480	96.565	-9,9%	-10.615	
3.110 Stahlblecharbeiten Dach	281.000	133.207	65.355	198.561	10.226	208.787	199.858	281.000			
3.120 Bogendachkonstruktion	128.000!	95.323	10.006	105.329		105.329!	85.452	95.947	-25,0%	-32.053	
3.130 Dachabdichtungsarbeiten	112.100!	114.659	2.480	117.139		117.139!	119.074	119.074	+6,2%	+6.974	
3.140 Rauch- /Wärmeabzugsanlagen	26.000!	19.070	2.081	21.151		21.151!	17.345	17.345	-33,3%	-8.655	
3.150 Fenster	643.100	67.375	59.568	126.942		126.942	86.517	643.100			
3.160 Fassadensystem	364.500	66.587	46.080	112.667		112.667!	90.329	352.198	-3,4%	-12.302	
3.170 Stahlblecharbeiten Wand	153.000	155.359	15.292	170.652	10.226	180.878	220.231	220.231	+43,9%	+67.231	
3.180 Wärmedämm-Verbundsystem	29.700!	32.283	3.089	35.373		35.373!	27.514	27.514	-7,4%	-2.186	
3.190 Verladebrücken	18.000!	9.357		9.357		9.357	7.592	9.357	-48,0%	-8.643	
3.200 Trockenbau	192.415!	119.286	9.850	129.136	25.565	154.701	97.773	154.618	-19,6%	-37.797	

Legende: Aufträge* = einschl. Rückstellungen, Freigaben* = einschl. Einbehalte, ! = abgeschlossen